

Government of the People's Republic of Bangladesh



Finance Division, Ministry of Finance

Scheme on PFM Reforms Leadership, Coordination and Monitoring

**ANNUAL PROCUREMENT PLAN
FY 2022-23**

**Strengthening Public Financial Management Program to Enable Service
Delivery (SPFMS)**


Date: 21-11-2022

Government of the People's Republic of Bangladesh
Scheme on PFM Reforms Leadership, Coordination and Monitoring
Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)
Finance Division, Ministry of Finance
Shoheed Prokoushali Bhaban (4th Floor), IEB, Ramna, Dhaka-1000


ANNUAL PROCUREMENT PLAN
FY 2022-23

Summary of Procurement


	BDT (in Lac Taka)
Goods	78.30
Service	
Individual Consultant	1,005.00
Firm	116.00
Non Consulting Services	185.00
Total	1,384.30


20/11/2022
Prepared By

Md. Masud Rana
Junior Consultant (Executive)
SPFMS Program



20/11/22
Checked By

(মোঃ সাহেদ হাসান)
পরামর্শক (কাইন্যাঙ্ক এন্ড অ্যাকাউন্টস ম্যানেজার)
পিএকএম রিফর্মস লিটারেশিপ, কো-অর্ডিনেশন অ্যান্ড মনিটরিং ক্রিম
সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
অর্থবিভাগ, অর্থমন্ত্রণালয়


20/11/22
Verified By

সায়েরা শাহীন সুলতানা
প্রোগ্রাম এন্ড্রিকিউটিভ অ্যান্ড কোঅর্ডিনেটর (উপসচিব)
সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি (এসপিএকএমএস)
অর্থবিভাগ, অর্থমন্ত্রণালয়

Recommended By


20.11.2022
National Program Director (Additional Secretary)
Strengthening Public Financial Management Program to
Enable Service Delivery (SPFMS)
Finance Division, Ministry of Finance

Goods

ANNUAL PROCUREMENT PLAN 2022-23

Ministry: Ministry of Finance
 Agency: Finance Division
 Procuring Entity Name & Code: NA
 Program Name: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)
 Scheme Name: Scheme on PFM Reforms Leadership, Coordination & Monitoring

Budget : Development

Goods

Package No	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk	Time Code for Process	invitation/ Advertise Tander	Tender Opening	Tender Evaluation	Appraisal to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
FD-GD26	Air Conditioner 24000BTU for IPF	Nos.	3	RFQ	NPD NPD	IDA/GoB IDA/GoB	4.50	Planned Dates	9-Feb-23	16-Feb-23	23-Feb-23	2-Mar-23	9-Mar-23	16-Mar-23	35	21
								Planned Days	0	7	7	7	7			
								Actual Dates								
								Actual Days								
FD-GD27	Computer & Accessories Desktop Computer for IPF UPS for IPF	Nos.	40 40	OTM	NPD	IDA/GoB	55.00	Planned Dates	20-Nov-22	11-Dec-22	35-Dec-22	1-Jan-23	8-Jan-23	5-Feb-23	77	120
								Planned Days	0	21	14	7	7	28		
								Actual Dates								
								Actual Days								
FD-GD28	Office Furniture Executive Chair for DG IPF Executive Table for DG IPF Computer Table for IPF	Nos.	1 1 25	RFQ	NPD	IDA/GoB	3.50	Planned Dates	17-Nov-22	24-Nov-22	1-Dec-22	8-Dec-22	15-Dec-22	22-Dec-22	35	21
								Planned Days	0	7	7	7	7	7		
								Actual Dates								
								Actual Days								
FD-GD29	Camera and Accessories for Scheme	Nos.	1	RFQ	NPD	IDA/GoB	2.00	Planned Dates	15-Dec-22	22-Dec-22	29-Dec-22	5-Jan-23	12-Jan-23	19-Jan-23	35	21
								Planned Days	0	7	7	7	7	7		
								Actual Dates								
								Actual Days								
FD-GD30	Computer Consumables	LS	LS	RFQ	NPD	IDA/GoB	5.00	Planned Dates	10-Nov-22	17-Nov-22	24-Nov-22	1-Dec-22	8-Dec-22	15-Dec-22	35	21
								Planned Days	0	7	7	7	7	7		
								Actual Dates								
								Actual Days								
FD-GD31	Printing and Binding-1	LS	LS	RFQ	NPD	IDA/GoB	2.00	Planned Dates	17-Nov-22	24-Nov-22	1-Dec-22	8-Dec-22	15-Dec-22	22-Dec-22	35	21
								Planned Days	0	7	7	7	7	7		
								Actual Dates								
								Actual Days								
FD-GD32	Photocopier for IPF	Nos.	1	RFQ	NPD	IDA/GoB	4.30	Planned Dates	27-Nov-22	4-Dec-22	11-Dec-22	18-Dec-22	25-Dec-22	1-Jan-23	35	21
								Planned Days	0	7	7	7	7	7		
								Actual Dates								
								Actual Days								
FD-GD33	Printing and Binding-2	LS	LS	RFQ	NPD	IDA/GoB	2.00	Planned Dates	7-Feb-23	14-Feb-23	21-Feb-23	28-Feb-23	7-Mar-23	14-Mar-23	35	21
								Planned Days	0	7	7	7	7	7		
								Actual Dates								
								Actual Days								
TOTAL:							78.30									

MW *Q* *AI* *Soj*

Consulting Services (Individual)

ANNUAL PROCUREMENT PLAN 2022-23

Ministry: Ministry of Finance
Agency: Finance Division

Procuring Entity Name & Code NA

Program Name: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Scheme Name: Scheme on PFM Reforms Leadership, Coordination & Monitoring

Budget : Development

Consulting Services (Individual)

Package No	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Advertise Eol	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
FD-S1	Program Executive & Coordinator (PFM Reforms & Change Management)	PM	6	SIC/SSS	HOPE	IDA/GoB	26.25	Planned Dates	15-Sep-22	-	2-Oct-22	23-Oct-22	-	6-Nov-22	13-Nov-22	11-Dec-22	87	201		
								Planned Days	0		17	21		14	7	28				
								Actual Dates												
								Actual Days												
FD-S2	Program Executive & Coordinator (Macro Economics & Debt Management)	PM	6	SIC/SSS	HOPE	IDA/GoB	26.25	Planned Dates	15-Sep-22	-	2-Oct-22	23-Oct-22	-	6-Nov-22	13-Nov-22	11-Dec-22	87	201		
								Planned Days			17	21		14	7	28				
								Actual Dates												
								Actual Days												
FD-S3	Program Executive & Coordinator (Budget & Expenditure Management)	PM	12	SIC/SSS	HOPE	IDA/GoB	52.50	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	74	30-Jun-23		
								Planned Days			18	14		7	7	28				
								Actual Dates												
								Actual Days												
FD-S4	Program Executive & Coordinator (IBAS++ & BACS)	PM	6	SIC/SSS	HOPE	IDA/GoB	26.25	Planned Dates	2-Oct-22	-	20-Oct-22	3-Nov-22	-	10-Nov-22	17-Nov-22	15-Dec-22	74	197		
								Planned Days			18	14		7	7	28				
								Actual Dates												
								Actual Days												
FD-S5	Program Executive & Coordinator (SDE Governance)	PM	12	SIC/SSS	HOPE	IDA/GoB	52.50	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	74	30-Jun-23		
								Planned Days			18	14		7	7	28				
								Actual Dates												
								Actual Days												
FD-S6	Program Executive & Coordinator (Payments, Pensions & Reporting)	PM	12	SIC/SSS	HOPE	IDA/GoB	52.50	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	74	30-Jun-23		
								Planned Days			18	14		7	7	28				
								Actual Dates												
								Actual Days												
FD-S7	Program Executive & Coordinator (Revenue Mobilization, Planning & Procurement)	PM	12	SIC/SSS	HOPE	IDA/GoB	52.50	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	74	30-Jun-23		
								Planned Days			18	14		7	7	28				
								Actual Dates												
								Actual Days												
FD-S8	Program Executive & Coordinator (Accountability & Parliamentary Oversight)	PM	12	SIC/SSS	HOPE	IDA/GoB	52.50	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	74	30-Jun-23		
								Planned Days			18	14		7	7	28				
								Actual Dates												
								Actual Days												
FD-S9	Procurement Specialist	PM	6	SIC/SSS	HOPE	IDA/GoB	18.75	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	74	30-Jun-23		
								Planned Days			18	14		7	7	28				
								Actual Dates												
								Actual Days												
FD-S10	Consultant (Finance and Accounts Manager)	PM	12	SIC/SSS	HOPE	IDA/GoB	30.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	74	30-Jun-23		
								Planned Days			18	14		7	7	28				
								Actual Dates												
								Actual Days												

Consulting Services (Individual)

Package No	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk	Time Code for Process	Advertise EoI	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
FD-S11	Consultant (Office Manager)	PM	12	SIC/SSS	HOPE	IDA/GoB	15.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA		30-Jun-23		
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S12	Jr. Consultant (Assistant Office Manager)	PM	12	SIC/SSS	HOPE	IDA/GoB	12.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA		30-Jun-23	
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S13	Jr. Consultant (Accounts-1)	PM	12	SIC/SSS	HOPE	IDA/GoB	12.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA		30-Jun-23	
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S14	Jr. Consultant (Accounts-2)	PM	12	SIC/SSS	HOPE	IDA/GoB	12.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA		30-Jun-23	
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S15	Jr. Consultant (Executive-1)	PM	12	SIC/SSS	HOPE	IDA/GoB	12.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA		30-Jun-23	
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S16	Jr. Consultant (Executive-2)	PM	12	SIC/SSS	HOPE	IDA/GoB	12.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA		30-Jun-23	
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S17	Jr. Consultant (Executive-3)	PM	12	SIC/SSS	HOPE	IDA/GoB	12.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA		30-Jun-23	
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S18	Jr. Consultant (Executive-4)	PM	12	SIC/SSS	HOPE	IDA/GoB	12.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA		30-Jun-23	
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S19	Jr. Consultant (Executive-5)	PM	12	SIC/SSS	HOPE	IDA/GoB	12.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA		30-Jun-23	
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S20	Jr. Consultant (Executive-6)	PM	12	SIC/SSS	HOPE	IDA/GoB	12.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA		30-Jun-23	
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S21	Jr. Consultant (Executive-7)	PM	12	SIC/SSS	HOPE	IDA/GoB	12.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA		30-Jun-23	
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												

Handwritten signature

Handwritten mark

Handwritten signature

Handwritten signature

Consulting Services (Individual)

Package No	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Advertise Est	Issue RFP	Proposal opening	Proposal Evaluation	Final Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
FD-S22	Jr. Consultant (Executive-8)	PM	12	SIC/SSS	HOPE	IDA/GoB	12.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-23		
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S23	Jr. Consultant (Executive-9)	PM	9	SIC/SSS	HOPE	IDA/GoB	9.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-23		
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S24	Jr. Consultant (Executive-10)	PM	9	SIC/SSS	HOPE	IDA/GoB	9.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-23		
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S25	Implementation support consultants (ISC-1)	PM	12	SIC/SSS	HOPE	IDA/GoB	37.50	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-23		
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days			16									
FD-S26	Implementation support consultants (ISC-2)	PM	12	SIC/SSS	HOPE	IDA/GoB	37.50	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-23		
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S27	Implementation support consultants (ISC-3)	PM	12	SIC/SSS	HOPE	IDA/GoB	37.50	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-23		
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S28	Implementation support consultants (ISC-4)	PM	12	SIC/SSS	HOPE	IDA/GoB	37.50	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-23		
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S29	Implementation support consultants (ISC-5)	PM	12	SIC/SSS	HOPE	IDA/GoB	37.50	Planned Dates			24-Jan-00	21-Feb-00	-	28-Feb-00	6-Mar-00	13-Mar-00		30-Jun-23		
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S30	Implementation support consultants (ISC-6)	PM	12	SIC/SSS	HOPE	IDA/GoB	37.50	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-23		
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S31	Implementation support consultants (ISC-7)	PM	12	SIC/SSS	HOPE	IDA/GoB	37.50	Planned Dates	NA	NA	NA	NA	NA	NA	NA	NA	NA	30-Jun-23		
								Planned Days			18	14	-	7	7	28	74			
								Actual Dates												
								Actual Days												
FD-S32	Implementation support consultants (ISC-8)	PM	12	SIC/SSS	HOPE	IDA/GoB	37.50	Planned Dates	2-Oct-22	-	20-Oct-22	3-Nov-22	-	10-Nov-22	17-Nov-22	15-Dec-22		30-Jun-23		
								Planned Days			18	14	-	7	7	28	74	197		
								Actual Dates												
								Actual Days												

Consulting Services (Individual)

Package No	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Advertise Eol	Issue RFP	Proposal opening	Proposal Evaluation	Finacial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
FD-S33	Implementation support consultants (ISC-9)	PM	8	SIC/SSS	HOPE	IDA/GoB	25.00	Planned Dates	2-Oct-22	-	20-Oct-22	3-Nov-22	-	10-Nov-22	17-Nov-22	15-Dec-22		30-Jun-23	
								Planned Days			18	14	-	7	7	28	74	197	
								Actual Dates											
								Actual Days											
FD-S34	Implementation support consultants (ISC-10)	PM	8	SIC/SSS	HOPE	IDA/GoB	25.00	Planned Dates	2-Oct-22	-	20-Oct-22	3-Nov-22	-	10-Nov-22	17-Nov-22	15-Dec-22		30-Jun-23	
								Planned Days			18	14	-	7	7	28	74	197	
								Actual Dates											
								Actual Days											
FD-S35	Implementation support consultants (ISC-11)	PM	8	SIC/SSS	HOPE	IDA/GoB	25.00	Planned Dates	2-Oct-22	-	20-Oct-22	3-Nov-22	-	10-Nov-22	17-Nov-22	15-Dec-22		30-Jun-23	
								Planned Days			18	14	-	7	7	28	74	197	
								Actual Dates											
								Actual Days											
FD-S36	Implementation support consultants (ISC-12)	PM	8	SIC/SSS	HOPE	IDA/GoB	25.00	Planned Dates	2-Oct-22	-	20-Oct-22	3-Nov-22	-	10-Nov-22	17-Nov-22	15-Dec-22		30-Jun-23	
								Planned Days			18	14	-	7	7	28	74	197	
								Actual Dates											
								Actual Days											
FD-S37	Implementation support consultants (ISC-13)	PM	8	SIC/SSS	HOPE	IDA/GoB	25.00	Planned Dates	2-Oct-22	-	20-Oct-22	3-Nov-22	-	10-Nov-22	17-Nov-22	15-Dec-22		30-Jun-23	
								Planned Days			18	14	-	7	7	28	74	197	
								Actual Dates											
								Actual Days											
FD-S38	Implementation support consultants (ISC-14)	PM	8	SIC/SSS	HOPE	IDA/GoB	25.00	Planned Dates	2-Oct-22	-	20-Oct-22	3-Nov-22	-	10-Nov-22	17-Nov-22	15-Dec-22		30-Jun-23	
								Planned Days			18	14	-	7	7	28	74	197	
								Actual Dates											
								Actual Days											
TOTAL: 1,005.00																			

[Handwritten signatures and initials]

Consulting Services (Firm)

ANNUAL PROCUREMENT PLAN 2022-23

Ministry: Ministry of Finance

Agency: Finance Division

Procuring Entity Name & Code NA

Program Name: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Scheme Name: Scheme on PFM Reforms Leadership, Coordination & Monitoring

Budget : Development

Consulting Services (Firm)

Package No	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Advertise Eol	Shortlisting	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
FD-543	Selection of consulting firm for The Impact of fiscal stimulus on the Economy during COVID-19: Bangladesh Perspective	LS	LS	QCBS/SSS	HOPE	IDA/GoB	26.00	Planned Dates	28-Aug-22	25-Sep-22	2-Oct-22	30-Oct-22	13-Nov-22	20-Nov-22	27-Nov-22	4-Dec-22	1-Jan-23		30-Jun-23	
								Planned Days	0	28	7	28	14	7	7	7	28	126	180	
								Actual Dates												
								Actual Days												
FD-544	Selection of consulting firm for MTBF process in Bangladesh: Assessing linkages of policies with resources and resources with performances: A comparative case study of the Health Services Division (HSD), MoHFW 1 and Secondary and Higher Education Division, MoE	LS	LS	QCBS/SSS	HOPE	IDA/GoB	15.00	Planned Dates	22-Sep-22	20-Oct-22	27-Oct-22	24-Nov-22	8-Dec-22	15-Dec-22	22-Dec-22	29-Dec-22	26-Jan-23		25-Jul-23	
								Planned Days	0	28	7	28	14	7	7	7	28	126	180	
								Actual Dates												
								Actual Days												
FD-545	Selection of consulting firm for an investigation into the woman participation in labor force in Bangladesh: Recent trends	LS	LS	QCBS/SSS	HOPE	IDA/GoB	25.00	Planned Dates	3-Nov-22	1-Dec-22	8-Dec-22	5-Jan-23	19-Jan-23	26-Jan-23	2-Feb-23	9-Feb-23	9-Mar-23		5-Sep-23	
								Planned Days	0	28	7	28	14	7	7	7	28	126	180	
								Actual Dates												
								Actual Days												
FD-546	Selection of consulting firm for Training Management System and E-learning Software for IPF	LS	LS	QCBS/SSS	HOPE	IDA/GoB	50.00	Planned Dates	5-Jan-23	2-Feb-23	9-Feb-23	9-Mar-23	23-Mar-23	30-Mar-23	6-Apr-23	13-Apr-23	11-May-23		7-Nov-23	
								Planned Days	0	28	7	28	14	7	7	7	28	126	180	
								Actual Dates												
								Actual Days												
TOTAL:							116.00													

Non Consulting Services

ANNUAL PROCUREMENT PLAN 2022-23

Ministry: Ministry of Finance

Agency: Finance Division

Procuring Entity Name & Code NA

Program Name: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Scheme Name: Scheme on PFM Reforms Leadership, Coordination & Monitoring

Budget : Development

Non Consulting Services

Package No	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	invitation/advertise Tender	Tender Opening	Tender Evaluation	Appraisal to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
FD-NS1	Services to be Outsourced	Months	12	OTM/DTM	HOPE/NPD	IDA/GoB	57.00	Planned Dates	NA	NA	NA	NA	NA	NA		30-Jun-23	
	Sohayok-4							Planned Days	0	16	28	7	7	28	86		
	Cleaning-3							Actual Dates									
	Security Services-4							Actual Days									
FD-NS2	Services to be Outsourced (Transport Services)	Months	12	OTM/DTM	HOPE/NPD	IDA/GoB	128.00	Planned Dates	NA	NA	NA	NA	NA	NA		30-Jun-23	
	Jeep-1							Planned Days	0	16	28	7	7	28	86		
	Car-8							Actual Dates									
	Micro Bus-2							Actual Days									
Total =							185.00										

Handwritten signatures and initials are present at the bottom of the page, including what appears to be 'MN', 'e', 'A+', and a large signature.