

Government of the People's Republic of Bangladesh



Finance Division, Ministry of Finance

*Scheme on improving Pension Management system and quality and timeliness of
Financial Reporting for the Program*

**(ANNUAL PROCUREMENT PLAN)
FY 2019-2020**

**Strengthening Public Financial Management Program to Enable Service
Delivery (SPFMS)**

Date: 30-10-2019

Mus

h


(ANNUAL PROCUREMENT PLAN)
FY 2019-2020

Summary of Procurement


	BDT (in Million)
Goods	33.99
Service (Individual)	75.55
Service (Firm)	12.50
Total	122.04



Prepared by



Checked by



Recommended by

(মোঃ হাবিবুর রহমান)
জাতীয় কর্মসূচি পরিচালক (অতিরিক্ত সচিব)
সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
অর্থবিভাগ, অর্থমন্ত্রণালয়

ANNUAL PROCUREMENT PLAN

Finance Ministry / Division: Finance
 Agency : Finance Division
 Procuring Entity Name & Code
 Project / Programme Name & Code- Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)
 Scheme Name: Improving Pension Management System and Quality and Timeliness of Financial Reporting

Pension

Budget : Development

Goods

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invita/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
FDP-GD1	Computer accessories Computer, Monitor, Keyboard, Mouse							Planned Dates	21-Nov-19	7-Dec-19	4-Jan-20	11-Jan-20	18-Jan-20	15-Feb-20	86	15-Apr-20
	UPS		55					Planned Days		16	28	7	7	28	86	146
	Multimedia Projector with Screen and laser printer		2					Actual Dates								
	Laptop Computer		15					Actual Dates								
	Desktop Computer		55		OTM	PD	IDA,GoB									
	Laser Printer Big Size	Nos	4													
	Laser Printer Small Size		12													
	Scanner Legal		10													
	Scanner Small		2													
	Video Conf. System		1													
Tab		5														
FDP-GD2	Telecommunication Equipment, Camera and Sound System							Planned Dates	15-Nov-19	22-Nov-19	29-Nov-19	2-Dec-19	5-Dec-19	12-Dec-19	27	26-Dec-19
	PABX telephone Set		15					Planned Days		7	7	3	3	7	27	41
	PABX Machine	Nos	1					Actual Dates								
	Master Set		1			PD	IDA,GoB									
	Camera		1													
	CCTV		5													
	Sound System (Mouth Speaker)		2													
FDP-GD3	Internet with Server	LS						Planned Dates	15-Dec-19	22-Dec-19	5-Jan-20	8-Jan-20	11-Jan-20	18-Jan-20	27	1-Feb-20
	LAN Connectivity		1					Planned Days		7	14	3	3	7	27	41
	Server		1					Actual Dates								
FDP-GD4	Office Equipment							Planned Dates	30-Dec-19	15-Jan-20	12-Feb-20	19-Feb-20	26-Feb-20	25-Mar-20	72	1-Mar-20
	Air Condition (Split type-24000TU)		6					Planned Days		16	21	7	7	21	72	132
	Photocopier Machine (Heavy duty & Speed)		2					Actual Dates								
	TV		1													
	AC 05 Ton		1													
	Refrigerator	nos	2			PD	IDA,GoB									
	Micro ovens		2													
	Water Dispenser		5													
	Pedestal Fan		2													
	Laminating Machine		1													
Spiral binding machine		2														

Sir Basm
fronting

[Handwritten signature]

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	invita/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
FDP-GD5	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Furniture							Planned Dates	15-Dec-19	31-Dec-19	21-Jan-20	28-Jan-20	04-Feb-20	25-Feb-20		25-Apr-20
	Sofa Set		6					Planned Days		16	21	7	7	21		72
	Steel Cupboard		10					Actual Dates								
	Wooden Cabinets	Nos	12	OTM	PD	IDA/GoB	4.00									
	File Cabinet		5													
	Small Drawer/Side Drawer		15													
	Table Medium		10													
	Table Small / computer table		55													
	Office Chair/ Computer Chair		55													
First Aid Box		2														
FDP-GD6	Computer Software							Planned Dates	27-Dec-19	12-Jan-20	09-Feb-20	16-Feb-20	23-Feb-20	15-Mar-20		14-May-20
MS Office	LS	LS		OTM/DC	PD	IDA/GoB	2.04	Planned Days		16	21	7	7	21		72
								Actual Dates								
								Actual Days								
FDP-GD7	ICT-Equipment (Thumb Impression Device)	Nos/Set	1	OTM	PD	IDA/GoB	7.20	Planned Dates	07-Dec-19	14-Nov-19	28-Nov-19	01-Dec-19	04-Dec-19	11-Dec-19		10-Jan-20
								Planned Days		7	14	3	3	7		64
								Actual Dates								
								Actual Days								
FDP-GD8	Interior Decoration	LS	LS	OTM	PD	IDA/GoB	6.50	Planned Dates	03-Jan-20	19-Jan-20	09-Feb-20	16-Feb-20	23-Feb-20	22-Mar-20		21-May-20
								Planned Days		16	21	7	7	28		139
								Actual Dates								
								Actual Days								
FDP-GD9	Interior Decoration	LS	LS	RFQ	PD	IDA/GoB	0.50	Planned Dates	15-Nov-19	22-Nov-19	29-Nov-19	02-Dec-19	05-Dec-19	12-Dec-19		11-Jan-20
								Planned Days		7	7	3	3	7		57
								Actual Dates								
								Actual Days								
FDP-GD10	Furniture							Planned Dates	15-Nov-19	22-Nov-19	29-Nov-19	02-Dec-19	05-Dec-19	12-Dec-19		26-Dec-19
Computer Table	Nos	5		RFQ	PD	IDA/GoB	0.5	Planned Days		7	7	3	3	7		41
Computer Chair		5						Actual Dates								
Bookshelves		2						Actual Days								
File Cabinet		5														
Sofa Set		2														
Steel Cupboard		2														
FDP-GD11	Laptop Computer	Nos	5	RFQ	PD	IDA/GoB	0.5	Planned Dates	15-Dec-19	22-Dec-19	05-Jan-20	08-Jan-20	11-Jan-20	18-Jan-20		01-Feb-20
Laptop Computer								Planned Days		7	14	3	3	7		41
								Actual Dates								
								Actual Days								

-28-

3

[Handwritten Signature]

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for Process	invita/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
FDP-GD12	Desktop Computer with UPS	Nos	5	RFQ	PD	IDA/GoB	0.5	Planned Dates Planned Days Actual Dates	15-Nov-19	22-Nov-19 7	29-Nov-19 7	02-Dec-19 3	05-Dec-19 3	12-Dec-19 7	27	26-Dec-19 41

Total 33.99

[Handwritten signature]

ANNUAL PROCUREMENT PLAN: Consulting Services (Individual)

Finance Ministry / Division-Finance
 Agency : Finance Division
 Procuring Entity Name & Code
 Project /Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)
 Scheme Name: Improving Pension Management System and Quality and Timeliness of Financial Reporting
Consulting Service (SIC)

Budget : Development

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Eoi	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
FDP-S1	Sr. Consultant-Pension Management	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	3.94	Planned Dates Planned Days Actual Dates Actual Days	07-Nov-19	-	01-Dec-19	22-Dec-19	-	29-Dec-19	05-Jan-20	12-Jan-20	66	30-Jun-23
FDP-S2	Sr. Consultant-Fund Management	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	3.94	Planned Dates Planned Days Actual Dates Actual Days	07-Nov-19	-	01-Dec-19	22-Dec-19	-	29-Dec-19	05-Jan-20	12-Jan-20	66	30-Jun-23
FDP-S3	Sr. Consultant-Financial Reporting	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	3.94	Planned Dates Planned Days Actual Dates Actual Days	07-Nov-19	-	01-Dec-19	22-Dec-19	-	29-Dec-19	05-Jan-20	12-Jan-20	66	30-Jun-23
FDP-S4	Sr. Consultant-IT Support	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	3.94	Planned Dates Planned Days Actual Dates Actual Days	07-Nov-19	-	01-Dec-19	29-Dec-19	-	05-Jan-20	12-Jan-20	19-Jan-20	73	30-Jun-23
FDP-S5	Sr. Consultant-IPSAAS	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	3.94	Planned Dates Planned Days Actual Dates Actual Days	07-Nov-19	-	01-Dec-19	22-Dec-19	-	29-Dec-19	05-Jan-20	12-Jan-20	66	30-Jun-23

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Eol	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Complete of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
FDP-S6	Consultant-Universal Pension-01	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	2.25	Planned Dates Planned Days Actual Dates Actual Days	14-Nov-19	-	08-Dec-19	29-Dec-19	-	05-Jan-20	12-Jan-20	19-Jan-20	66	30-Jun-23
FD-S8	Consultant- Pension Management -1	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	2.25	Planned Dates Planned Days Actual Dates Actual Days	14-Nov-19	-	08-Dec-19	29-Dec-19	-	05-Jan-20	12-Jan-20	19-Jan-20	66	30-Jun-23
FDP-S9	Consultant- Pension Management -2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	2.25	Planned Dates Planned Days Actual Dates Actual Days	14-Nov-19	-	08-Dec-19	29-Dec-19	-	05-Jan-20	12-Jan-20	19-Jan-20	66	30-Jun-23
FDP-S13	Consultant- Documentation	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	2.25	Planned Dates Planned Days Actual Dates Actual Days	14-Nov-19	-	08-Dec-19	29-Dec-19	-	05-Jan-20	12-Jan-20	19-Jan-20	66	30-Jun-23
FDP-S14	Consultant-Financial Reporting-1	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	2.25	Planned Dates Planned Days Actual Dates Actual Days	14-Nov-19	-	08-Dec-19	29-Dec-19	-	05-Jan-20	12-Jan-20	19-Jan-20	66	30-Jun-23
FDP-S15	Consultant-Financial Reporting-2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	2.25	Planned Dates Planned Days Actual Dates Actual Days	14-Nov-19	-	08-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	73	30-Jun-23

NAJ

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Eol	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Complete of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
FDP-S16	Consultant-System Design	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	2.25	Planned Dates Planned Days Actual Dates Actual Days	14-Nov-19	-	08-Dec-19	29-Dec-19	-	05-Jan-20	12-Jan-20	19-Jan-20	66	30-Jun-23
FDP-S18	Consultant-IT Support	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	2.25	Planned Dates Planned Days Actual Dates Actual Days	14-Nov-19	-	08-Dec-19	29-Dec-19	-	05-Jan-20	12-Jan-20	19-Jan-20	66	30-Jun-23
FDP-S28	Jr. Consultant-Financial Reporting -1	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates Planned Days Actual Dates Actual Days	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23
FDP-S29	Jr. Consultant-Financial Reporting -2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates Planned Days Actual Dates Actual Days	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23
FDP-S30	Jr. Consultant-Financial Reporting -3	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates Planned Days Actual Dates Actual Days	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23
FDP-S31	Jr. Consultant-Financial Reporting -4	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates Planned Days Actual Dates Actual Days	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23

Handwritten signature and initials

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Eol	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time to Complete of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
FDP-S32	Jr. Consultant-Financial Reporting-5	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates 21-Nov-19 Planned Days 24 Actual Dates	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23
FDP-S33	Jr. Consultant-IT Support-1	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates 21-Nov-19 Planned Days 24 Actual Dates	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23
FDP-S34	Jr. Consultant-IT Support-2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates 21-Nov-19 Planned Days 24 Actual Dates	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23
FDP-S35	Jr. Consultant-IT Support-3	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates 21-Nov-19 Planned Days 24 Actual Dates	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23
FDP-S36	Jr. Consultant-IT Support-4	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates 21-Nov-19 Planned Days 24 Actual Dates	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23
FDP-S37	Jr. Consultant-IT Support-5	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates 21-Nov-19 Planned Days 24 Actual Dates	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23

Mu

S

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Eol	Issue RFP	Proposal opening	Proposal Evaluation	Finacial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Complete of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
FDP-S38	Jr. Consultant-IT Support-6	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates Planned Days Actual Dates Actual Days	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23
FDP-S39	Jr. Consultant-IT Support-7	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates Planned Days Actual Dates Actual Days	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23
FDP-S40	Jr. Consultant-IT Support-8	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates Planned Days Actual Dates Actual Days	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23
FDP-S41	Jr. Consultant-IT Support-9	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates Planned Days Actual Dates Actual Days	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23
FDP-S42	Jr. Consultant-IT Support-10	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates Planned Days Actual Dates Actual Days	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23
FDP-S43	Jr. Consultant-Executive-1	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates Planned Days Actual Dates Actual Days	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23

MS

Sh

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EoI	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time to Complete of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
FDP-544	Jr. Consultant-Executive-2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates 21-Nov-19 Planned Days 24 Actual Dates	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23	
FDP-545	Jr. Consultant-Executive-3	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates 21-Nov-19 Planned Days 24 Actual Dates	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23	
FDP-546	Jr. Consultant-Executive-4	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates 21-Nov-19 Planned Days 24 Actual Dates	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23	
FDP-547	Jr. Consultant-Executive-5	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	1.13	Planned Dates 21-Nov-19 Planned Days 24 Actual Dates	21-Nov-19	-	15-Dec-19	05-Jan-20	-	12-Jan-20	19-Jan-20	26-Jan-20	66	30-Jun-23	
FDP-548	International Consultant-Universal Pension	PM	6	Selection of Individual Consultant-SSS	HOPE	IDA/GoB	10.20	Planned Dates 07-11-19 Actual Dates	07-11-19	-	01-Dec-19	22-Dec-19	-	29-Dec-19	05-Jan-20	12-Jan-20	66	30-Jun-23	
FDP-549	Lead Consultant-Universal Pension	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	5.06	Planned Dates 07-Nov-19 Planned Days 24 Actual Dates	07-Nov-19	-	01-Dec-19	22-Dec-19	-	29-Dec-19	05-Jan-20	12-Jan-20	66	30-Jun-23	
							Total =												75.55

Handwritten signature

Handwritten mark

Handwritten mark

ANNUAL PROCUREMENT PLAN: Consulting Services (Farm)

Finance Ministry / Division-Finance
Agency : Finance Division

Procuring Entity Name & Code

Project /Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Scheme Name: Scheme on improving Pension Management system and quality and timeliness of Financial Reporting for the Program

Budget : Development

Consulting Service

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Eoi	Shortlisting	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10		11	12	13	14	15	16	17	18	19
FY-2019-2020																			
FDP-550	Selection of consulting firm for development of strategy for a universal pension system (UPS)	LS	LS	QCBS/QBS	HOPE	IDA/GoB	2.50		22-Dec-19	19-Jan-20	25-Jan-20	18-Feb-20	17-Mar-20	22-Mar-20	29-Mar-20	05-Apr-20	19-Apr-20	119	
								Planned Dates		28	6	24	28	5	7	7	14		
								Actual Dates											
								Actual Days											
FDP-551	Selection of consulting firm for theoretical and conceptual framework of universal pension system (UPS)	LS	LS	QCBS/QBS	HOPE	IDA/GoB	5.00		31-Dec-19	28-Jan-20	03-Feb-20	27-Feb-20	26-Mar-20	31-Mar-20	07-Apr-20	14-Apr-20	28-Apr-20	119	
								Planned Dates		28	6	24	28	5	7	7	14		
								Actual Dates											
								Actual Days											
FDP-552	Selection of consulting firm for GP funds transactions and recording of balances	LS	LS	QCBS/QBS	HOPE	IDA/GoB	2.00		15-Jan-20	12-Feb-20	18-Feb-20	13-Mar-20	10-Apr-20	15-Apr-20	22-Apr-20	29-Apr-20	13-May-20	119	
								Planned Dates		28	6	24	28	5	7	7	14		
								Actual Dates											
								Actual Days											
FDP-553	Selection of consulting firm for annual financial statements, compliant with IPSAS cash basis to OCAG	LS	LS	QCBS/QBS	HOPE	IDA/GoB	3.00		15-Jan-20	12-Feb-20	18-Feb-20	13-Mar-20	10-Apr-20	15-Apr-20	22-Apr-20	29-Apr-20	13-May-20	119	
								Planned Dates		28	6	24	28	5	7	7	14		
								Actual Dates											
								Actual Days											
							Total =												12.50

Handwritten signature and initials