

Government of the People's Republic of Bangladesh



## Finance Division, Ministry of Finance

*Scheme on Improving Pension Management System and Quality and Timeliness of  
Financial Reporting*

**(ANNUAL PROCUREMENT PLAN)  
FY 2022-23**

**Strengthening Public Financial Management Program to Enable Service  
Delivery (SPFMS)**

Date: 29/08/2026



100-


**(ANNUAL PROCUREMENT PLAN)**  
**FY 2022-2023**

**Summary of Procurement**

	BDT (in Lac)
Goods	86.63
Service (Individual)	410.27
Service (Firm)	105.00
<b>Total</b>	<b>601.90</b>

  
Prepared by

  
Verified by

  
Recommended by



ANNUAL PROCUREMENT PLAN: 2022-23 FY

Ministry/Division-Finance Division  
 Agency : Finance Division  
 Procuring Entity Name & Code  
 Project /Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)  
 Scheme Name: Improving Pension Management System and Quality and Timeliness of Financial Reporting

Budget : Development

Goods

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac Tk.)	contract value	Time Code for Process	Invit/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Name of Supplier	Total time to Contract Signature	Time for Completion of Contract	Remark
1	2	3	4	5	6	7	8		9	10	11	12	13	14	15		16	17	18
FDP-GD24	Office Equipment (Finger Print device and Web cam)	LS	LS	OTM	HOPE/NPD	IDA/GaB	62.65	62.65	Planned Dates Planned Days	01-Dec-21 16	17-Dec-21 16	31-Dec-21 14	07-Jan-22 7	14-Jan-22 7	11-Feb-22 28	Global Brand Private Ltd.	72 72	05-Jul-22 144	Complete
FDP-GD26	Printing & Binding Notebook Folder Leaflet Pen	LS	LS	RFQ	HOPE/NPD	IDA/GaB	1.33	1.33	Planned Dates Planned Days Actual Days	09-Jan-22 15-Sep-22 22-09-22	25-Jan-22 15-Sep-22 28-09-22	20-Mar-22 20-Sep-22 28-09-22	23-Sep-22 3 11-10-22	27-Mar-22 28-Sep-22 11-10-22	24-Apr-22 03-Oct-22 -	Rumintive	25 25 19	04-Jun-23 25	Complete
FDP-GD27	Printing & Binding Notebook/Diary Folder Leaflet Pen Others	LS	LS	RFQ	HOPE/NPD	IDA/GaB	5.00		Planned Dates Planned Days Actual Days	01-May-23 0	01-May-23 7	06-May-23 5	09-May-23 3	14-May-23 5	19-May-23 5				
FDP-GD28	Computer & Accessories Firewall Others	LS	LS	RFQ	HOPE/NPD	IDA/GaB	3.65	3.65	Planned Dates Planned Days Actual Days	12-Sep-22 0	12-Sep-22 7	12-Sep-22 0	12-Sep-22 0	17-Sep-22 5	19-Sep-22 2	Excel Technologies Ltd.	14 14	05-Oct-22 14	Complete
FDP-GD29	Computer & Accessories Printer (A4 Size) (Colour) Printer (Small Size) Scanner (Legal)	nos	2 2 1	RFQ	HOPE/NPD	IDA/GaB			Planned Dates Planned Days Actual Days	15-Mar-23 0	15-Mar-23 16	20-Mar-23 14	05-Apr-23 7	12-Apr-23 7	10-May-23 28				
FDP-GD30	Computer & Accessories Laptop Desktop & UPS	nos	1 5	RFQ	HOPE/NPD	IDA/GaB			Planned Dates Planned Days Actual Days	15-May-23 0	15-May-23 8	21-May-23 6	24-May-23 3	27-May-23 3	11-Jun-23 15				
FDP-GD33	Interior Decoration of CGA pension scheme Office	LS	LS	RFQ	HOPE/NPD	IDA/GaB			Planned Dates Planned Days Actual Days	01-Mar-23 0	01-Mar-23 16	15-Mar-23 14	22-Mar-23 7	29-Mar-23 7	30-Apr-23 28				

*Das*

*Das*

Sl. No.	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac Tk.)	contract value	Time Code for Process	invita/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Name of Supplier	Total time to Contract Signature	Time for Completion of Contract	Remarks	
2	Office Equipment	nos	4	5	6	7	8		9	10	11	12	13	14	15		16	17	18	
	Ticket Vending machine	nos	1	OTM	HOPE/NPD	IDA/GoB			Planned Dates	15-Apr-23	15-Apr-23	20-Apr-23	23-Apr-23	26-Apr-23	03-May-23		25	19-May-23		
	Voltage Stabilizer		2						Actual Days	7	7	5	3	5	5		25	25	Dropped	
	Micro Oven		2						Actual Dates											
	Refrigerator		2																	
	Office Equipment	nos	LS	RFQ	HOPE/NPD	IDA/GoB	2.00		Planned Dates	15-Apr-23	15-Apr-23	20-Apr-23	23-Apr-23	26-Apr-23	03-May-23		25	18-May-23		
	Refrigerator								Actual Dates	0	7	5	3	5	5		25	25	Dropped	
	Office Equipment	nos	4	RFQ	HOPE/NPD	IDA/GoB			Planned Dates	15-Apr-23	15-Apr-23	20-Apr-23	23-Apr-23	26-Apr-23	03-May-23		25	19-May-23		
	Water Dispenser/Filtr		2						Planned Days	0	7	5	3	5	5		25	25	Dropped	
	Pedestal Fan		2						Actual Days											
	Projector Screen		2						Planned Dates	15-Apr-23	15-Apr-23	15-Apr-23	15-Apr-23	15-Apr-23	15-Apr-23		0	01-May-23		
	Office Equipment	nos	2	OTM	HOPE/NPD	IDA/GoB			Planned Days	0	16	14	7	7	28		72	144	Dropped	
	Lot-1								Actual Days											
	Ac 05 Ton		2						Actual Dates											
	AC 02 Ton		1																	
	Lot-2																			
	Sound System		1						Actual Days											
	Office Furniture								Planned Dates	30-Apr-23	07-May-23	14-May-23	17-May-23	20-May-23	27-May-23		25	20-Oct-23		
	Steel cupboard		2						Planned Days	0	7	5	3	5	5		25	25	Dropped	
	File Cabinet		2						Actual Days											
	Wooden cabinets		2						Actual Dates											
	Office Chair		2																	
	Small Drawer Single Drawer		2																	
	Tablesbig		2																	
	Table-medium		5																	
	Table-small		20																	
	Lot-3		5						Actual Days											
	Computer Software	LS	LS	RFQ	HOPE/NPD	IDA/GoB	5.00	4.53	Planned Dates	23-Mar-23	23-Mar-23	24-Mar-23	27-Mar-23	01-Apr-23	04-Apr-23		16	20-Apr-23	Completed	
	Office 365 Licence								Planned Days	0	7	1	3	5	3		16	19		
	Sophos Anti-virus								Actual Days											
	Crystal report								Actual Dates											
	Azure DevOps Server																			
	Visual Studio																			
	Visio Plan 2																			
	Acrobat Pro																			
	Computer Software	LS	LS	OTM	HOPE/NPD	IDA/GoB			Planned Dates	01-Mar-23	01-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	29-Apr-23		72	12-May-23	Dropping	
									Planned Days	0	16	14	7	7	28		72	144		
									Actual Days											
	Computer Software	LS	LS	RFQ	HOPE/NPD	IDA/GoB	5.00		Planned Dates	10-May-23	10-May-23	11-May-23	14-May-23	19-May-23	22-May-23		19	07-Jun-23		
									Planned Days	0	7	1	3	5	3		19	19		
									Actual Days											
	Computer Accessories (Consumable)	LS	LS	RFQ	HOPE/NPD	IDA/GoB	2.00		Planned Dates	15-May-23	15-May-23	16-May-23	19-May-23	24-May-23	27-May-23		25	12-Jun-23		
	Graphics Card								Planned Days	0	7	1	3	5	3		25	19		
	1 TB SSD								Actual Days											
	HDMI Splitter																			
	<b>Total</b>						<b>86.63</b>	<b>72.16</b>												

*Handwritten signatures and initials:*  
 Top right: A large signature.  
 Middle right: A circular stamp or signature.  
 Bottom right: Another signature.

Consulting Service (SIC)

**ANNUAL PROCUREMENT PLAN, 2022-23 FY: Consulting Services (Individual)**

Ministry/Division-Finance Division  
 Agency : Finance Division  
 Procuring Entity Name & Code  
 Project/Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)  
 Scheme Name: Improving Pension Management System and Quality and Timeliness of Financial Reporting  
**Consulting Service (SIC)**

Package No	Description of procurement package Goods	Unit	Months /Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in lac Tk.)	Time Code for Process	Advertise Eol	Issue RFP	Proposal opening	Proposal Evaluation	Negotiation	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1			4	5	6	7	8	9	10	11	12	13	15	17	18	19	20
FDP-S1	Sr. Consultant-Pension Management	PM	12	Selection of Individual Consultant	HOPE	IDA/Gob	44.54	Planned Dates Planned Days Actual Dates	NA NA NA	NA NA NA	NA 21 NA	NA 28 NA	NA 7 NA	01-Aug-22 7 NA	30-Jun-23 63 NA	30-Jun-23	
FDP-S2	Sr. Consultant-Fund Management	PM	12	Selection of Individual Consultant	HOPE	IDA/Gob	44.51	Planned Dates Planned Days Actual Dates	NA NA NA	NA NA NA	NA NA NA	NA NA NA	NA NA NA	01-Mar-22 NA 01-Aug-22	30-Jun-23 NA 30-Jun-23	30-Jun-23	
FDP-S3	Sr. Consultant-Financial Reporting	PM	12	Selection of Individual Consultant	HOPE	IDA/Gob	48.21	Planned Dates Planned Days Actual Dates	NA NA NA	NA NA NA	NA NA NA	NA NA NA	NA NA NA	01-Mar-22 NA 01-Mar-22	30-Jun-23 NA 30-Jun-23	30-Jun-23	
FDP-S4	Sr. Consultant-IT Support	PM	12	Selection of Individual Consultant	HOPE	IDA/Gob	32.45	Planned Dates Planned Days Actual Dates	NA NA NA	NA NA NA	NA NA NA	NA NA NA	NA NA NA	09-Mar-22 NA 01-Mar-22	30-Jun-23 NA 30-Jun-23	30-Jun-23	
FDP-S5	Sr. Consultant-IP/SAS	PM	12	Selection of Individual Consultant	HOPE	IDA/Gob	44.51	Planned Dates Planned Days Actual Dates	NA NA NA	NA NA NA	NA NA NA	NA NA NA	NA NA NA	01-Mar-22 NA 01-Mar-22	30-Jun-23 NA 30-Jun-23	30-Jun-23	
FDP-S8	Consultant- Pension Management-1	PM	12	Selection of Individual Consultant	HOPE	IDA/Gob	26.00	Planned Dates Planned Days Actual Dates	NA NA NA	NA NA NA	NA NA NA	NA NA NA	NA NA NA	01-Mar-22 NA 01-Mar-22	30-Jun-23 NA 30-Jun-23	30-Jun-23	
FDP-S46	Consultant- Pension Management-2	PM	4	Selection of Individual Consultant	HOPE	IDA/Gob	24.00	Planned Dates Planned Days Actual Dates	NA NA NA	NA NA NA	06-03-23 14 NA	20-03-23 7 NA	27-03-23 7 NA	03-Apr-23 NA 01-Mar-22	42 NA 30-Jun-23	30-Jun-23	Dropped
FD-S10	Consultant- Fund Management-1	PM	12	Selection of Individual Consultant	HOPE	IDA/Gob	24.00	Planned Dates Planned Days Actual Dates	NA NA NA	NA NA NA	06-03-23 14 NA	20-03-23 7 NA	27-03-23 7 NA	03-Apr-23 NA 01-Mar-22	42 NA 30-Jun-23	30-Jun-23	
FDP-S47	Consultant- Fund Management-2	PM	4	Selection of Individual Consultant	HOPE	IDA/Gob		Planned Dates Planned Days Actual Dates	NA NA NA	NA NA NA	06-03-23 14 NA	20-03-23 7 NA	27-03-23 7 NA	03-Apr-23 NA 01-Mar-22	42 NA 30-Jun-23	30-Jun-23	
FDP-S48	Consultant-Documentation	PM	4	Selection of Individual Consultant	HOPE	IDA/Gob		Planned Dates Planned Days Actual Dates	NA NA NA	NA NA NA	06-03-23 14 NA	20-03-23 7 NA	27-03-23 7 NA	03-Apr-23 NA 01-Mar-22	42 NA 30-Jun-23	30-Jun-23	Dropped
FDP-S49	Consultant-Financial Reporting-1	PM	4	Selection of Individual Consultant	HOPE	IDA/Gob		Planned Dates Planned Days Actual Dates	NA NA NA	NA NA NA	06-03-23 14 NA	20-03-23 7 NA	27-03-23 7 NA	03-Apr-23 NA 01-Mar-22	42 NA 30-Jun-23	30-Jun-23	

*Handwritten initials/signature*

*Handwritten signature*

onsulting Service (SIC)

Package No	Description of procurement package Goods	Unit	Months /Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in lac Tk.)	Time Code for Process	Advertise Eol	Issue RFP	Proposal opening	Proposal Evaluation	Negotiation	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	15	17	18	19	20
FDP-S50	Consultant-Financial Reporting-2	PM	4	Selection of individual Consultant	HOPE	IDA/GoB		Planned Dates Planned Days Actual Dates	20-02-23 NA	NA 14	06-03-23 14	20-03-23 7	27-03-23 7	03-Apr-23	42	30-Jun-23	
FDP-S16	Consultant-System Design-1	PM	12	Selection of individual Consultant	HOPE	IDA/GoB	19.35	Planned Dates Planned Days Actual Dates	NA	NA	NA	NA	NA	01-Mar-22	30-Jun-23	30-Jun-23	
FDP-S51	Consultant-System Design-2	PM	4	Selection of individual Consultant	HOPE	IDA/GoB		Planned Dates Planned Days Actual Dates	20-02-23 NA	NA 14	06-03-23 14	20-03-23 7	27-03-23 7	03-Apr-23	42	30-Jun-23	Dropped
FDP-S18	Consultant-IT Support-1	PM	12	Selection of individual Consultant	HOPE	IDA/GoB	24.00	Planned Dates Planned Days Actual Dates	NA	NA	NA	NA	NA	26-Jan-22	30-Jun-23	30-Jun-23	
FDP-S52	Consultant-IT Support-2	PM	4	Selection of individual Consultant	HOPE	IDA/GoB		Planned Dates Planned Days Actual Dates	20-02-23 NA	NA 14	06-03-23 14	20-03-23 7	27-03-23 7	03-Apr-23	42	30-Jun-23	
FDP-S53	Jr. consultant-Fund Management-1	PM	4	Selection of individual Consultant	HOPE	IDA/GoB		Planned Dates Planned Days Actual Dates	20-02-23 NA	NA 14	06-03-23 14	20-03-23 7	27-03-23 7	03-Apr-23	42	30-Jun-23	
FDP-S54	Jr. consultant-Fund Management-2	PM	4	Selection of individual Consultant	HOPE	IDA/GoB		Planned Dates Planned Days Actual Dates	20-02-23 NA	NA 14	06-03-23 14	20-03-23 7	27-03-23 7	03-Apr-23	42	30-Jun-23	
FDP-S55	Jr. consultant-Fund Management-3	PM	4	Selection of individual Consultant	HOPE	IDA/GoB		Planned Dates Planned Days Actual Dates	20-02-23 NA	NA 14	06-03-23 14	20-03-23 7	27-03-23 7	03-Apr-23	42	30-Jun-23	Dropped
FDP-S56	Jr. consultant-Fund Management-4	PM	4	Selection of individual Consultant	HOPE	IDA/GoB		Planned Dates Planned Days Actual Dates	20-02-23 NA	NA 14	06-03-23 14	20-03-23 7	27-03-23 7	03-Apr-23	42	30-Jun-23	
FDP-S57	Jr. consultant-Fund Management-5	PM	4	Selection of individual Consultant	HOPE	IDA/GoB		Planned Dates Planned Days Actual Dates	20-02-23 NA	NA 14	06-03-23 14	20-03-23 7	27-03-23 7	03-Apr-23	42	30-Jun-23	
FDP-S28	Jr. Consultant-Financial Reporting-1	PM	12	Selection of individual Consultant	HOPE	IDA/GoB	9.50	Planned Dates Planned Days Actual Dates	NA	NA	NA	NA	NA	20-Jan-22	30-Jun-23	30-Jun-23	
FDP-S29	Jr. Consultant-Financial Reporting-2	PM	12	Selection of individual Consultant	HOPE	IDA/GoB	9.50	Planned Dates Planned Days Actual Dates	NA	NA	NA	NA	NA	20-Jan-22	30-Jun-23	30-Jun-23	
FDP-S58	Jr. Consultant-Financial Reporting-3	PM	4	Selection of individual Consultant	HOPE	IDA/GoB		Planned Dates Planned Days Actual Dates	20-02-23 NA	NA 14	06-03-23 14	20-03-23 7	27-03-23 7	03-Apr-23	42	30-Jun-23	
FDP-S59	Jr. Consultant-Financial Reporting-4	PM	4	Selection of individual Consultant	HOPE	IDA/GoB		Planned Dates Planned Days Actual Dates	20-02-23 NA	NA 14	06-03-23 14	20-03-23 7	27-03-23 7	03-Apr-23	42	30-Jun-23	Dropped

*Handwritten signature/initials*

*Handwritten signature/initials*



Package No	Description of procurement package Goods	Unit	Months /Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in lac Tk.)	Time Code for Process	Advertise Eol	Issue RFP	Proposal opening	Proposal Evaluation	Negotiation	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	Jr. Consultant-Financial Reporting -5	PM	4	Selection of Individual Consultant	HOPE	IDA/Gob		Planned Dates Planned Days Actual Dates	20-02-23	NA	06-03-23	20-03-23	27-03-23	03-Apr-23	42	30-Jun-23	
FDP-S60	Jr. Consultant-Financial Reporting -5	PM	4	Selection of Individual Consultant	HOPE	IDA/Gob		Planned Dates Planned Days Actual Dates	20-02-23	NA	06-03-23	20-03-23	27-03-23	03-Apr-23	42	30-Jun-23	
FDP-S33	Jr. Consultant -IT Support-1	PM	12	Selection of Individual Consultant	HOPE	IDA/Gob	8.60	Planned Dates Planned Days Actual Dates	NA	NA	NA	NA	NA	12-Jan-22		30-Jun-23	
FDP-S34	Jr. Consultant -IT Support-2	PM	12	Selection of Individual Consultant	HOPE	IDA/Gob	8.00	Planned Dates Planned Days Actual Dates	NA	NA	NA	NA	NA	09-Jan-22		30-Jun-23	
FDP-S35	Jr. Consultant -IT Support-3	PM	12	Selection of Individual Consultant	HOPE	IDA/Gob	8.00	Planned Dates Planned Days Actual Dates	NA	NA	NA	NA	NA	16-Jan-22		30-Jun-23	
FDP-S36	Jr. Consultant -IT Support-4	PM	12	Selection of Individual Consultant	HOPE	IDA/Gob	8.00	Planned Dates Planned Days Actual Dates	NA	NA	NA	NA	NA	12-Jan-22		30-Jun-23	
FDP-S37	Jr. Consultant -IT Support-5	PM	12	Selection of Individual Consultant	HOPE	IDA/Gob	8.00	Planned Dates Planned Days Actual Dates	NA	NA	NA	NA	NA	12-Jan-22		30-Jun-23	
FDP-S38	Jr. Consultant -IT Support-6	PM	12	Selection of Individual Consultant	HOPE	IDA/Gob	8.00	Planned Dates Planned Days Actual Dates	NA	NA	NA	NA	NA	12-Jan-22		30-Jun-23	
FDP-S39	Jr. Consultant -IT Support-7	PM	8	Selection of Individual Consultant	HOPE	IDA/Gob	4.80	Planned Dates Planned Days Actual Dates	NA	NA	NA	NA	NA	12-Jan-22	0	30-Jun-23	
FDP-S40	Jr. Consultant -IT Support-8	PM	8	Selection of Individual Consultant	HOPE	IDA/Gob	4.80	Planned Dates Planned Days Actual Dates	NA	NA	NA	NA	NA	12-Jan-22	0	30-Jun-23	
FDP-S41	Jr. Consultant -IT Support-9	PM	8	Selection of Individual Consultant	HOPE	IDA/Gob	4.80	Planned Dates Planned Days Actual Dates	NA	NA	NA	NA	NA	12-Jan-22	0	30-Jun-23	
FDP-S61	Jr. Consultant -IT Support-10	PM	4	Selection of Individual Consultant	HOPE	IDA/Gob		Planned Dates Planned Days Actual Dates	20-02-23	NA	06-03-23	20-03-23	27-03-23	03-Apr-23	42	30-Jun-23	
FDP-S43	Jr. Consultant-Executive-1	PM	12	Selection of Individual Consultant	HOPE	IDA/Gob	7.30	Planned Dates Planned Days Actual Dates	NA	NA	NA	NA	NA	09-Jan-22		30-Jun-23	
FDP-S44	Jr. Consultant-Executive-2	PM	12	Selection of Individual Consultant	HOPE	IDA/Gob	6.70	Planned Dates Planned Days Actual Dates	NA	NA	NA	NA	NA	09-Jan-22		30-Jun-23	

DDGSI.

8M

*[Handwritten Signature]*

Consulting Service (SIC)

Package No	Description of procurement package Goods	Unit	Months /Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in lac Tk.)	Time Code for Process	Advertise Eol	Issue RFP	Proposal opening	Proposal Evaluation	Negotiation	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	15	17	18	19	20
FDP-545	Jr. Consultant-Executive-3	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	6.70	Planned Dates Planned Days Actual Dates	NA	NA	NA	NA	NA	02-Feb-22	30-Jun-23	30-Jun-23	
FDP-562	Jr. Consultant-Executive-4	PM	4	Selection of Individual Consultant	HOPE	IDA/GoB		Planned Dates Planned Days Actual Dates	20-02-23	NA	06-03-23	20-03-23	27-03-23	03-Apr-23	42	30-Jun-23	
FDP-563	Jr. Consultant-Executive-5	PM	4	Selection of Individual Consultant	HOPE	IDA/GoB		Planned Dates Planned Days Actual Dates	20-02-23	NA	06-03-23	20-03-23	27-03-23	03-Apr-23	42	30-Jun-23	Dropped
FDP-564	Consultant-Universal Pension (International)	PM	4	Selection of Individual Consultant	HOPE	IDA/GoB		Planned Dates Planned Days Actual Dates	20-02-23	NA	06-03-23	20-03-23	27-03-23	03-Apr-23	42	30-Jun-23	
<b>Total =</b>						<b>410.27</b>											

*Handwritten signature*

*Handwritten signature*

*Handwritten signature*

Consulting Service (QCBS)

**ANNUAL PROCUREMENT PLAN, 2022-23 FY: Consulting Services (Firm)**

Finance Ministry / Division-Finance

Agency : Finance Division

Project /Programme Name & Code

Scheme Name: Scheme on Improving Pension Management System and Quality and Timeliness of Financial Reporting

Budget : Development

Consulting Service (Firm)

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Eoi	Short listing	Issue RFP	Proposal opening	Proposal Evaluation	Final Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time to Complete Contract	
																				Planned Dates
1									01-Dec-22	26-Jan-23	01-Feb-23	25-Feb-23	25-Mar-23	30-Mar-23	06-Apr-23	13-Apr-23	27-Apr-23		119	1
FDP-S54	Selection of consulting firm for preparation of a mobile app and software for face detection	LS	1	QCBS	HOPE/NPD	IDA/GOB	75.00		30-11-22			20-Feb-23	05-Mar-23	09-03-23	11-Mar-23	18-Mar-23	25-Mar-23		147	on G
FDP-S65	Selection of consulting firm for IPSAS Certification Course	LS	1	Single Source Selection (SSS)	HOPE/NPD	IDA/GOB	20.00				01-Mar-23	07-Mar-23	14-Mar-23	18-Mar-23	20-Mar-23	27-Mar-23	03-Apr-23		119	on G
FDP-S66	Selection of consulting firm for Knowledge Exchange Training Programme on Pension Management and Financial Reporting	LS	LS	Single Source Selection (SSS)/QCBS	HOPE/NPD	IDA/GOB	5.00				01-Mar-23	07-Mar-23	14-Mar-23	18-Mar-23	20-Mar-23	27-Mar-23	03-Apr-23		119	on G
FDP-S67	Audio-video/Film Production/Documentary Making	LS	LS	Single Source Selection (QCBS)/RFQ	HOPE/NPD	IDA/GOB	5.00				01-Mar-23	07-Mar-23	14-Mar-23	18-Mar-23	20-Mar-23	27-Mar-23	03-Apr-23		119	on G
FDP-S67/A	Tutorial Making	LS	LS	Single Source Selection (QCBS)/RFQ	HOPE/NPD	IDA/GOB	5.00				01-Mar-23	07-Mar-23	14-Mar-23	18-Mar-23	20-Mar-23	27-Mar-23	03-Apr-23		119	on G
<b>Total =</b>							<b>105.00</b>													

ADP

1  
2  
3  
4  
5

1000