

Government of the People's Republic of Bangladesh



Finance Division, Ministry of Finance

*Scheme on Improving Pension Management System and Quality and Timeliness of
Financial Reporting*

**(ANNUAL PROCUREMENT PLAN)
FY 2023-24**

**Strengthening Public Financial Management Program to Enable Service
Delivery (SPFMS)**

Date: 06/08/2023

1000

(ANNUAL PROCUREMENT PLAN)
FY 2023-2024

Summary of Procurement

	BDT (in Lac)
Goods	147.99
Service (Individual)	616.55
Service (Firm)	20.00
Non Consulting Service	9.00
Total	793.54

Prepared by

Verified by

Recommended by

ANNUAL PROCUREMENT PLAN: 2023-24 FY

Ministry/Division-Finance Division

Agency : Finance Division

Procuring Entity Name & Code


Project /Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)


Budget : Development


Scheme Name: Improving Pension Management System and Quality and Timeliness of Financial Reporting

Goods

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac Tk.)	Contract value	Time Code for Process	invita/ Advertise Tender	Tender Opening	Tender Evaluation	Appraisal to Award	Notification of Award	Signing of Contract	Name of Supplier	Total time to Contract Signature	Time for Completion of Contract	Remarks								
1	2	3	4	5	6	7	8		9	10	11	12	13	14	15		16	17	18								
1	FDP-GD43 Computer & Accessories Laptop Desktop & UPS (Microsoft Windows) Printer- (big Size) (Colour) Printer- (Duplex Size) Scanner (legal)	nos	20	OTM	HOPE/NPD	IDA/GoB	45.00		Planned Dates	01-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	07-Sep-23	05-Oct-23		65										
									Planned Days		16	7	7	7	28		65										
									Actual Days																		
2	FDP-GD44 Computer & Accessories Firewall Others	LS	LS	RFQ	HOPE/NPD	IDA/GoB	5.00		Planned Dates	15-Aug-22	22-Aug-22	22-Aug-22	25-Aug-22	30-Aug-22		15											
									Planned Days	0	7	0	3	5		15											
									Actual Days																		
3	FDP-GD45 Printing & Binding Notebook/Diary Folder Leaflet Pen Others	LS	LS	RFQ	HOPE/NPD	IDA/GoB	5.00		Planned Dates	05-Aug-23	05-Aug-23	05-Aug-23	08-Aug-23	13-Aug-23	-	15											
									Planned Days	0	7	0	3	5	-	15											
									Actual Days																		
4	FDP-GD46 Interior Decoration	LS	LS	OTM	HOPE/NPD	IDA/GoB	15.00		Planned Dates	15-Jan-23	31-Jan-23	07-Feb-23	14-Feb-23	21-Feb-23	21-Mar-23		65										
									Planned Days	0	16	7	7	7	28		65										
									Actual Days																		
5	FDP-GD47 Interior Decoration	LS	LS	RFQ	HOPE/NPD	IDA/GoB	5.00		Planned Dates	15-Sep-24	15-Sep-24	15-Sep-24	18-Sep-24	23-Sep-24	-	15											
									Planned Days	0	7	0	3	5	-	15											
									Actual Days																		
6	FDP-GD48 Office Equipment Vedio Confarance Equipment Multimedia Projector Sprial Binding Machine Digital Board (Smart Board) Sound System (Full setup)	nos	1	OTM	HOPE/NPD	IDA/GoB	15.00		Planned Dates	05-Aug-23	21-Aug-23	28-Aug-23	04-Sep-23	11-Sep-23	09-Oct-23		65										
									Actual Dates	0	16	7	7	7	28		65										
7	FDP-GD49 Office Equipment Refrigerator Air Conditioner (AC)	nos	1	RFQ	HOPE/NPD	IDA/GoB	5.00		Planned Dates	10-Oct-23	17-Oct-23	17-Oct-23	20-Oct-23	25-Oct-23		15											
									Planned Days	0	7	0	3	5		15											
									Actual Dates																		


নাঈমুস সাহদাত
 ছবির পরামর্শক (হিসাব)
 পিএফএম সিস্টেমস লিমিটেড, কো-অর্ডিনেশন অ্যান্ড মনিটরিং ডিভি
 সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
 অর্থ বিভাগ, অর্থ মন্ত্রণালয়


তনিমা তাসমিন
 প্রোগ্রাম এনালিস্ট অ্যান্ড কোঅর্ডিনেটর
 সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি (এসপিএফএমএমএস)
 অর্থ বিভাগ, অর্থ মন্ত্রণালয়


(সিরাজুন নূর চৌধুরী)
 জাতীয় কর্মসূচি পরিচালক (অতিরিক্ত সচিব)
 সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
 অর্থ বিভাগ, অর্থ মন্ত্রণালয়

Goods

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (in Lac Tk.)	Contract value	Time Code for Process	invita/ Advertise Tander	Tender Opening	Tender Evaluation	Appraisal to Award	Notification of Award	Signing of Contract	Name of Supplier	Total time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8		9	10	11	12	13	14	15		16	17	18
8	FDP-GDS0 Office Furniture	nos	Sofa	OTM	HOPE/ NPD	IDA/GoB	7.00		Planned Dates	10-Oct-23	26-Oct-23	02-Nov-23	09-Nov-23	16-Nov-23	14-Dec-23		65		
			Planned Days						0	16	7	7	28	65					
			Actual Days																
			Actual Days																
9	FDP-GDS1 Office Furniture	nos	File Cabinet	RFQ	HOPE/ NPD	IDA/GoB	3.00		Planned Dates	01-Aug-24	08-Aug-24	08-Aug-24	11-Aug-24	16-Aug-24		15			
			Planned Days						0	7	0	3	5	15					
			Actual Days																
			Actual Days																
10	FDP-GDS2 Computer Software	nos	Adobe Acrobat writer pro	OTM	HOPE/ NPD	IDA/GoB	37.99		Planned Dates	10-Aug-23	26-Aug-23	02-Sep-23	09-Sep-23	16-Sep-23	14-Oct-23		65		
			Planned Days						0	16	7	7	28	65					
			Actual Days																
			Actual Days																
			Actual Days																
			Actual Days																
			Actual Days																
			Actual Days																
			Actual Days																
			Actual Days																
			Actual Days																
			Actual Days																
11	FDP-GDS3 Tutonal Making	LS	LS	RFQ	HOPE/ NPD	IDA/GoB	5.00		Planned Dates	01-Jan-23	08-Jan-23	08-Jan-23	11-Jan-23	16-Jan-23	-		15		
									Planned Days	0	7	0	3	5	-		15		
									Actual Dates										
				Total			147.99	-											

Handwritten signature

নাজমুস সাহাদাত
জুনিয়র পরামর্শক (হিসাব)
পিএকএস বিক্রম সিংহ, কো-অর্ডিনেশন অ্যান্ড মনিটরিং ডিভি
সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
অর্থ বিভাগ, অর্থ মন্ত্রণালয়

Handwritten signature

তনিমা ভাসমিন
প্রোগ্রাম এন্ডিকিউটিভ অ্যান্ড কোঅর্ডিনেটর
সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি (কো-অর্ডিনেশন)
অর্থ বিভাগ, অর্থ মন্ত্রণালয়

Handwritten signature

(সিরাজুন্ নূর চৌধুরী)
জাতীয় কর্মসূচি পরিচালক (অতিরিক্ত সচিব)
সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
অর্থ বিভাগ, অর্থ মন্ত্রণালয়

Handwritten mark

ANNUAL PROCUREMENT PLAN, 2023-24 FY: Consulting Services (Individual)

Ministry/Division-Finance Division
 Agency : Finance Division
 Procuring Entity Name & Code
 Project/Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)
 Scheme Name: Improving Pension Management System and Quality and Timeliness of Financial Reporting
Consulting Service (SIC)

Package No	Description of procurement package Goods	Unit	Months /Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Tk.)	Time Code for Process	Advertise EoI	Issue RFP	Proposal opening	Proposal Evaluation	Negotiation	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	15	17	18	19	20	
1	FDP-53 Sr. Consultant-Financial Reporting	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	32.00	Planned Dates	01-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	24-Oct-23	84			
								Planned Days	0	14	14	7	7	42	84			
								Actual Days										
2	FDP-54 Sr. Consultant-IT Support	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	38.67	Planned Dates	NA	NA	NA	NA	NA	NA	NA			
								Planned Days										
								Actual Days										
3	FDP-55 Sr. Consultant-IPSA5	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	50.60	Planned Dates	NA	NA	NA	NA	NA	NA	NA			
								Planned Days										
								Actual Days										
4	FDP-58 Consultant-Pension Management	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	34.50	Planned Dates	NA	NA	NA	NA	NA	NA	NA			
								Planned Days										
								Actual Days										
5	FDP-59 Consultant-Fund Management	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	34.50	Planned Dates	01-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	24-Oct-23	84			
								Planned Days	0	14	14	7	7	42	84			
								Actual Dates										
6	FDP-S11 Consultant-Financial Reporting-1	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	34.50	Planned Dates	01-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	24-Oct-23	84			
								Planned Days	0	14	14	7	7	42	84			
								Actual Dates										
7	FDP-S12 Consultant-Financial Reporting-2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	34.50	Planned Dates	01-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	24-Oct-23	84			
								Planned Days	0	14	14	7	7	42	84			
								Actual Dates										
8	FDP-S13 Consultant-System Design-1	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	24.00	Planned Dates	NA	NA	NA	NA	NA	NA	NA			
								Planned Days										
								Actual Dates										
9	FDP-S14 Consultant-System Design-2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	14.40	Planned Dates	01-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	24-Oct-23	84			
								Planned Days	0	14	14	7	7	42	84			
								Actual Dates										

Signature
 নাজমুস সাহাদাত
 জুনিয়র পরামর্শক (হিসাব)
 পিএফএম বিষয়ক সিস্টেম ডিজাইনিং, কো-অর্ডিনেশন অ্যান্ড মনিটরিং ডিভি
 সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
 অর্থ বিভাগ, অর্থ মন্ত্রণালয়

Signature
 তনিমা তাসমিন
 প্রোগ্রাম এনালিস্ট/টিউটর অ্যান্ড কোঅর্ডিনেটর
 সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি (এসপিএমএমএস)
 অর্থবিভাগ, অর্থ মন্ত্রণালয়

Signature
 (সিরাজুল মুর চৌধুরী)
 জাতীয় কর্মসূচি পরিচালক (অতিরিক্ত সচিব)
 সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
 অর্থবিভাগ, অর্থ মন্ত্রণালয়

Signature

Consulting Service (SIC)

Package No	Description of procurement package Goods	Unit	Months /Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esimated Cost (In lac Tk.)	Time Code for Process	Advertise Eol	Issue RFP	Proposal opening	Proposal Evaluation	Negotiation	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	15	17	18	19	20	
10	FDP-S15 IT Consultant-Programmer-1	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	20.00	Planned Dates	01-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	24-Oct-23	84			
								Planned Days	0	14	14	7	7	42	84			
								Actual Dates										
11	FDP-S16 IT Consultant-Programmer-2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	20.00	Planned Dates	01-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	24-Oct-23	84			
								Planned Days	0	14	14	7	7	42	84			
								Actual Dates										
12	FDP-S17 IT Consultant-Programmer-3	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	20.00	Planned Dates	01-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	24-Oct-23	84			
								Planned Days	0	14	14	7	7	42	84			
								Actual Dates										
13	FDP-S18 IT Consultant-System Documentation	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	20.00	Planned Dates	01-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	24-Oct-23	84			
								Planned Days	0	14	14	7	7	42	84			
								Actual Dates										
14	FDP-S19 Consultant-IT Support-1	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	18.67	Planned Dates	NA	NA	NA	NA	NA	NA	NA			
								Planned Days										
								Actual Dates										
15	FDP-S20 Consultant-IT Support-2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	12.00	Planned Dates	01-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	24-Oct-23	84			
								Planned Days	0	14	14	7	7	42	84			
								Actual Dates										
16	FDP-S21 Jr. consultant-Pension Management-1	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	8.00	Planned Dates	01-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	24-Oct-23	84			
								Planned Days	0	14	14	7	7	42	84			
								Actual Dates										
17	FDP-S22 Jr. consultant-Pension Management-2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	8.00	Planned Dates	01-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	24-Oct-23	84			
								Planned Days	0	14	14	7	7	42	84			
								Actual Dates										
18	FDP-S23 Jr. consultant-Fund Management-1	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	8.00	Planned Dates	01-Aug-23	15-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	24-Oct-23	84			
								Planned Days	0	14	14	7	7	42	84			
								Actual Dates										
19	FDP-S24 Jr. consultant-Fund Management-2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	8.00	Planned Dates	20-Aug-23	03-Sep-23	17-Sep-23	24-Sep-23	01-Oct-23	12-Nov-23	84			
								Planned Days	0	14	14	7	7	42	84			
								Actual Dates										
20	FDP-S28 Jr. Consultant-Financial Reporting -1	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	13.80	Planned Dates	NA	NA	NA	NA	NA	NA	NA			
								Planned Days										
								Actual Dates										
21	FDP-S29 Jr. Consultant-Financial Reporting -2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	13.80	Planned Dates	NA	NA	NA	NA	NA	NA	NA			
								Planned Days										
								Actual Dates										
22	FDP-S33 Jr. Consultant -IT Support-1	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	12.67	Planned Dates	NA	NA	NA	NA	NA	NA	NA			
								Planned Days										
								Actual Dates										
23	FDP-S34 Jr. Consultant -IT Support-2	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	11.33	Planned Dates	NA	NA	NA	NA	NA	NA	NA			
								Planned Days										
								Actual Dates										
24	FDP-S35 Jr. Consultant -IT Support-3	PM	12	Selection of Individual Consultant	HOPE	IDA/GoB	9.60	Planned Dates	NA	NA	NA	NA	NA	NA	NA			
								Planned Days										
								Actual Dates										

নাজমুল সাহাদাত
জুনিয়র পরামর্শক (হিসাব)
সিএফএর বিকল্পে সিআরএস, কো-অর্ডিনেশন অ্যান্ড মনিটরিং
সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালী
কর্তৃপক্ষ


তনিমা
শেখা

ড. মোস্তাফিজুল আলম
সিনিয়র পরামর্শক (অতিরিক্ত অফিস)
সিআরএস


-2-

Consulting Service (SIC)

Package No	Description of procurement package Goods	Unit	Months /Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (In lac Tk.)	Time Code for Process	Advertise For	Issue RFP	Proposal opening	Proposal Evaluation	Negotiation	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	15	17	18	19	20	
								Actual Days										
								Planned Dates										
								Actual Dates										
								Planned Dates										
								Actual Dates										
25	Jr. Consultant -IT Support-4	PM	12	Selection of individual Consultant	HOPE	IDA/GoB	10.94											
26	Jr. Consultant -IT Support-5	PM	12	Selection of individual Consultant	HOPE	IDA/GoB	11.74											
27	Jr. Consultant -IT Support-6	PM	12	Selection of individual Consultant	HOPE	IDA/GoB	9.60											
28	Jr. Consultant -IT Support-7	PM	12	Selection of individual Consultant	HOPE	IDA/GoB	10.00											
29	Jr. Consultant -IT Support-8	PM	12	Selection of individual Consultant	HOPE	IDA/GoB	9.33											
30	Jr. Consultant -IT Support-9	PM	12	Selection of individual Consultant	HOPE	IDA/GoB	10.67											
31	Jr. Consultant -IT Support-10	PM	12	Selection of individual Consultant	HOPE	IDA/GoB	6.40											
32	Jr. Consultant-Executive-1	PM	12	Selection of individual Consultant	HOPE	IDA/GoB	13.03											
33	Jr. Consultant-Executive-2	PM	12	Selection of individual Consultant	HOPE	IDA/GoB	13.03											
34	Jr. Consultant-Executive-3	PM	12	Selection of individual Consultant	HOPE	IDA/GoB	12.27											
35	Jr. Consultant-Executive-4	PM	4	Selection of individual Consultant	HOPE	IDA/GoB	8.00											
							Total =	616.55										


নাজমুল আলম
 সিনিয়র প্রোগ্রামার (সিনিয়র)
 সরকারি আর্থিক ব্যবস্থাপনা প্রতিষ্ঠান (সিনিয়র)
 অর্থ বিভাগ, অর্থ মন্ত্রণালয়


তনিমা তাসমিন
 প্রোগ্রাম এন্ড ডেভেলপার
 সরকারি আর্থিক ব্যবস্থাপনা প্রতিষ্ঠান (সিনিয়র)
 অর্থ বিভাগ, অর্থ মন্ত্রণালয়


(সিরাজুল হক চৌধুরী)
 জাতীয় কর্মসূচি পরিচালক (অতিরিক্ত সিনিয়র)
 সরকারি আর্থিক ব্যবস্থাপনা প্রতিষ্ঠান (সিনিয়র)
 অর্থ বিভাগ, অর্থ মন্ত্রণালয়

Consulting Service (QCBS)

ANNUAL PROCUREMENT PLAN, 2023-24 FY: Consulting Services (Firm)

Finance Ministry / Division-Finance

Agency : Finance Division

Procuring Entity Name & Code

Project /Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Budget : Development

Scheme Name: Scheme on Improving Pension Management System and Quality and Timeliness of Financial Reporting

Consulting Service (Firm)

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Contract value	Time Code for Process	Advertise Eol	Short listing	Issue RFP	Proposal opening	Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8		9	10		11	12	13	14	15	16	17	18	19
FY-2023-24																				
FDP-565	Selection of consulting firm for IPSAS Certification Course	LS	1	Single Source Selection (SSS)	HOPE/NPD	IDA/GoB	20.00					20-Oct-23	26-Oct-23	02-Nov-23	06-11-23	08-Nov-23	15-Nov-23	22-Nov-23		yes
							Total = 20.00													

Signature
নাজমুস সাহাদাত
 জুনিয়র পরামর্শক (হিসাব)
 পিএফএম সিস্টেমস সিকিউরিটি, কে-অভিনিবন অ্যান্ড মনিটরিং ডিভি
 সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
 অর্থ বিভাগ, অর্থ মন্ত্রণালয়

Signature
তনিমা তাসমিন
 প্রোগ্রাম এক্সিকিউটিভ অ্যান্ড কোঅর্ডিনেটর
 সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি (সংশোধন)
 অর্থ বিভাগ, অর্থ মন্ত্রণালয়

Signature
(সিরাজুল নূর চৌধুরী)
 জাতীয় কর্মসূচি পরিচালক (অতিরিক্ত সচিব)
 সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
 অর্থ বিভাগ, অর্থ মন্ত্রণালয়

Consulting Service (QCBS)

ANNUAL PROCUREMENT PLAN, 2023-24 FY: Consulting Services (Firm)

Finance Ministry / Division-Finance

Agency : Finance Division

Procuring Entity Name & Code N/A

Project /Programme Name & Code: Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS)

Budget : Development

Scheme Name: Scheme on Improving Pension Management System and Quality and Timeliness of Financial Reporting

Non Consulting Service (Firm)

Package No	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Contract value	Time Code for Process	invitation/Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Name of Consultant	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
FY-2023-24																			
FDP-NS1	Service to be outsourced	months	8 months	DTM	HOPE/ NPD	IDA/GoB	9.00		Planned Dates	01-Aug-23	17-Aug-23	14-Sep-23	21-Sep-23	28-Sep-23	26-Oct-23				
	sohayok-2								Planned Days	0	16	28	7	7	28				
	Cleaning-1								Actual Dates										
									Total =	9.00	-								

Das

নাজমুস সাহদাত
 জুনিয়র পরামর্শক (হিসাব)
 পিএফএম বিষয়ক পিডআইপি, কো-অর্ডিনেশন অ্যান্ড মনিটরিং ডিভি
 সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
 অর্থ বিভাগ, অর্থ মন্ত্রণালয়

তনিমা

তনিমা তাসমিন
 প্রোগ্রাম এগ্লিকিউটিভ অ্যান্ড কোঅর্ডিনেটর
 সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি (ক্রেশনএকএমএস)
 অর্থ বিভাগ, অর্থ মন্ত্রণালয়

সিরাজুল

(সিরাজুল নূর চৌধুরী)
 জাতীয় কর্মসূচি পরিচালক (অতিরিক্ত সচিব)
 সরকারি আর্থিক ব্যবস্থাপনা শক্তিশালীকরণ কর্মসূচি
 অর্থ বিভাগ, অর্থ মন্ত্রণালয়